Task Name	Start Time	Duration
MyoMetrics (EMG G30)	2026-11-02	5
Team & Planning		1
Team Charter (Everyone)	2026-11-02	1
Skills Matrix & Role Allocation (ajt210)	2026-11-02	1
Choose EMG Question (tej31)	2026-11-02	1
Quality Management System (QMS)		1
Folder Name & File Naming Procedure (tw2289)	2026-11-02	3
GitHub repo, branch and merge (tej31, sd2809)	2026-11-02	3
Traceability matrix up to verification (tw2289)	2026-11-03	2
Audit rehearsal (30-second retrieval)	2026-11-04	1
Milestone: QMS audit, Thu 10:15 (Group)	2026-11-05	1
QMS document register in Excel (tw2289)	2026-11-03	1
QMS continuous improvement documentation (In...	2026-11-04	1
EMG data and analysis		1
Filter design (sd2809)	2026-11-02	2
Feature extraction (ofg25)	2026-11-03	1
Plots for the video	2026-11-04	1
Choose and crop a database EMG set (ajt210)	2026-11-03	1
BUFFER (protects Acquire EMG recordings: re-re...	2026-11-04	1
Process lab data, record test results (ofg25)	2026-11-03	1
BUFFER (protects Process lab data, record test re...	2026-11-04	1
Collect EMG kit, Tue 11:15 (Group)	2026-11-03	1
Acquire EMG lab recordings, save raw data (Group)	2026-11-03	1
Milestone: return EMG kit, Fri 12:15 (Group)	2026-11-06	1
Video and slides (Individual)		1
Build slides (Individual)	2026-11-03	2
Record video (Individual)	2026-11-04	2
BUFFER (protects Record video, before Thu 17:00...	2026-11-05	1
Portfolio		1
Add video and slides link to portfolio (Individual)	2026-11-06	1
Write Ups (Individual)	2026-11-05	2
Milestone: video submitted, Thu 5pm (Individual)	2026-11-05	1
Milestone: portfolio submitted, Fri 5pm (Individual)	2026-11-06	1
Milestone: end of project, Fri 6 Nov	2026-11-06	1